

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 June 2025
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can create an account using email and password.	3	High	Team
Sprint-1	User Login	USN-2	As a user, I can securely log in to the application.	3	High	Team
Sprint-1	JWT Authentication	USN-3	As a user, I can access protected pages after login.	2	High	Team
Sprint-2	Stock Dashboard	USN-4	As a user, I can view available stocks and prices	5	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Buy Stocks	USN-5	As a user, I can register for the application through Gmail	5	High	Team
Sprint-2	Sell Stocks	USN-6	As a user, I can purchase stocks using available balance.	5	High	Team
Sprint-3	Portfolio Management	USN-7	As a user, I can view my holdings and investment summary.	5	High	Team
Sprint-3	Transaction History	USN-8	As a user, I can view all previous transactions.	3	Medium	Team
Sprint-4	Stock Search	USN-9	As a user, I can search stocks quickly.	3	Medium	Team
Sprint-4	UI Improvements	USN-10	As a user, I can experience responsive and user-friendly navigation.	2	Low	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	5 Days	01Jun 2026	05 Jun 2026	8	05 Jun 2026
Sprint-2	15	15 Days	06 Jun 2026	10 Jun 2026	15	10 Jun 2026
Sprint-3	8	5 Days	11 Jun 2026	15 Jun 2026	8	15 Jun 2026
Sprint-4	5	4 Days	16 Jun 2026	19 Jun 2026	5	19 Jun 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Total Story Points Completed = 36

Number of Sprints = 4

Average Velocity = $36 / 4$

Average Velocity = 9 Story Points per Sprint

Burndown Chart: A Burndown Chart was used to monitor project progress throughout the development lifecycle. The chart represents the remaining work against time and helps track whether the team is on schedule to complete sprint goals. The Stock Trading Platform project followed an Agile development approach where story points were gradually completed across four sprints.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>